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FMSIB PROJECT # #79

Agency Name and Project Title
City of Spokane Valley
Sullivan Rd. W Bridge Replacement

Project Description

Contractor
Max J. Kuney Company The proposed project replaces the existing 2-lane Sullivan Road
Spokane, WA West Bridge over the Spokane River with a new 4-lane bridge.

Recent Progress

Max J. Kuney Company (MJK) is proceeding with work on the adjacent Sullivan Road East (NB) Bridge, which is being modified to
temporarily handle one NB lane and two SB lanes (instead of the current two NB lane configuration) when the West (SB) Bridge is
demolished and replaced. Demolition of the West Bridge will commence in spring 2015. MJK has also installed permanent bicycle lanes
along Indiana Avenue east of the project site that are part of a temporary Centennial Trail detour route that will be used intermittently
during the Project. A Centennial Trail protection structure has been constructed beneath the East Bridge. This structure will allow the Trail
to remain open throughout most of the Project duration.

FMSIB = $1.5M; BR = $8.0M; TIB = $3.5M; City = $2.32M

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.) Construction activities are progressing on schedule to be
completed in late summer or early fall 2016. The new bridge is scheduled to be placed in service in July 2016.

State funds will be utilized for which phase (s) of the project.
State FMSIB funds are anticipated to be expended during the construction (CN) phase.

En|vironmenta| Impacts / Compliance Federal fund Impacts
NEPA Environmental documents have been approved. (Federal funds are included in this project for which phase(s).)
SEPA has been approved. JARPA permitting has been Federal BR Funds secured for PE, RW and portion of CN
finalized. phase.
Project Milestones Scheduled Attained Milestone Outlook

Environmental Documents 9/2013 8/23/2013
Approved
RW Complete 4/2014 4/28/2014
Contract Advertised 5/2014 5/16/2014
Contract Awarded 6/2014 7122/2014
Groundbreaking 8/2014 9/25/2014
Open to Traffic 712016

_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent

millions of total Date Planned Revised Actual

Preliminary Engineering $1.82 12.12% 10/2014 50,000
Right-Of-Wa . 1/2015 250,000
Construction $13.109 87.33% 7/2015 250,000
Total Project Cost $15.01 100% 10/2015 250,000

4/2016 100,000

7/2016 160,000

Total 1,560,000
Carry-over

11-13 0

Total 13-15 1,560,000

GRAND 1,560,000
TOTAL

Agency Contact Information: Jim Dindfield, Sr. Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org







